



Subject: Final Performance Report for Cooperative Agreement Award F16AC00877

Project: Kenai Peninsula Fish Habitat Partnership Coordination and Projects

Document Number: Cooperative Agreement Award F16AC00877

Reporting Period: June 1, 2018 – December 31, 2018

Report Date: March 29, 2019

Completed By: Branden Bornemann, KWF Executive Director

TASKS	STATUS
<i>NHP Coordination:</i>	
1. Arrange a minimum of 6 meetings/year of the Steering Committee Bi-Monthly through December 31, 2017.	1. Complete
2. Arrange Kenai Peninsula Science Symposium April 2017	2. Complete
3. Crete two Partnership newsletters annually October 30, 2016 and 2017	3. Complete
4. Participate in national and statewide NFHAP meetings and respond to national data calls. On-going through December 31, 2017	4. Complete
5. Prepare and submit annual NFHAP allocation application January 30, 2017 or by national deadline	5. Complete
6. Coordinate Partnership project site visits (2) October 2016 and 2017	6. Complete
7. Update and maintain Partnership website and factsheets as needed December 31, 2017	7. Complete
<i>Stream Watch:</i>	
1. Complete volunteer recruitment, coordinate large-scale projects with program partners and obtain permits for projects June 2016	1. Complete
2. Facilitate volunteer orientations, and recruit volunteers, install riparian fencing along selected reaches of the Kenai River August 2016	2. Complete
3. Complete program wrap-up and winterization. Remove fencing as appropriate September 2016	3. Complete
<i>Environmental DNA to address invasive species:</i>	
1. Acquire sampling permits from ADFG and landowners May 2016, 2017, 2018	1. Complete
2. Complete water sampling, organize data,	2. Complete

submit finding to AKEPIC and ADFG. June-August 2016, 2017	
3. Assess additional water bodies and conduct restoration work June-August 2018	3. Complete
4. Complete water sampling, organize data, submit findings to AKEPIC and ADFG January 2017, 2018	4. Complete
5. Final project report available at KWF website October 2018	5. Complete
<i>Validation of Kenai Peninsula National Hydrography Dataset:</i>	
1. Field reconnaissance and validation July 2016	1. Complete
2. Realign features to match new imagery January 2017 QA/QC February 2017	2. Complete

Sincerely,



Branden Bornemann
Executive Director
Kenai Watershed Forum

Accompanying file attachments to email:

Attachment_1_F16AC00877_StreamWatch

Attachment_2_F16AC00877_EnvironmentalDNA

Attachment_3_F16AC00877_NHD